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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACTS

PLAYA DEL REY, STUDIO CITY, AND SUN VALLEY
COMMUNITIES OF THE CITY OF LOS ANGELES AND

IN THE UNINCORPORATED COMMUNITY OF FERNWOOD
(SUPERVISORIAL DISTRICTS 3 AND 4)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

. Project 10 No. FCC0000861 - Sun Valley Watershed - Tuxford Drain, to
construct a storm drain, drainage structures, diversion system, and a storage
box and landscaping, in the Sun Valley community of the City of Los Angeles
(3), Mike Bubalo Construction Co., Inc., for changes required to repair and
modify the treatment system pumps, with an increase in the contract amount
of $67,650.00.

. Project 10 No. FCC0000994 - Los Angeles River Low-Flow Channel Repair,

to repair a low-flow channel, in the Studio City community of the City of
Los Angeles (3), Oalaj International Corp., for changes required to place
additional concrete, remove algae, drill concrete cores, and cut anchor bolts,
with an increase in the contract amount of $15,190.00.
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· Project ID No. ROC0012247 - South Bay Bike Trail, to reconstruct a bike trail
and install striping and pavement markings, in the Playa del Rey community
of the City of Los Angeles (4), Kalban, Inc., for changes required to account
for variations in bid quantities, with an increase in the contract amount of
$14,162.20.

. Project ID No. RDC0014700 - Encina Road, 530 feet south of Entrada Road,
to construct a retaining wall, in the unincorporated community of Fernwood
(3), PK Construction, for changes required to dril pile holes and install asphalt
concrete pavement, with an increase in the contract amount of $53,220.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while

avoiding delays and the potential for claims. The descriptions of the changes,

estimated costs, and the necessary time extensions are listed in the attachment for
each contract. Attached for your authorization are changes in work in excess of his
delegated limits, which are required to complete Project ID Nos. FCC0000861,
FCC0000994, RDC0012247, and ROC0014700.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1 ) and
Community Services (Goal 6). Approval of these changes wil provide improved

infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work wil have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $14,162.20 to
$67,650.00.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion wil be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Oirector of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board wil ensure the timely cOQ1pletion of

work under each of the respective contracts and result in complete and usable facilties.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:OLW
JTS:lgm

Attachments (4)

c: County Counsel
Offce of Affrmative Action Compliance

030408 PW_Changes In Work.doc
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PROJECT 10 NO. FCC0000861 - SUN VALLEY WATERSHEO - TUXFORD DRAIN
(in the Sun Valley community of the City of Los Angeles), Supervisorial Oistrict 3,
Contractor: Mike Bubalo Construction Co., Inc.

Project Oescription:

Construction of a reinforced concrete pipe storm drain and drainage structures, a low-
flow diversion system, a reinforced concrete storage box, landscaping, and other

appurtenant work.

ChanQe in Work:

Pump Modifications $67,650.00

Oescription of ChanQe:

The two pumps installed as part of the treatment system required modification to
properly operate under harsher than anticipated field conditions. This work is not
included in the contract specifications.

The cost for this work was negotiated as provided in Subsection 3-2 of the contract
specifications.

Financial Information:

Funding for this change order is included in the Fiscal Year 2007-08 Flood Control
Oistrict Budget.

No additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount
Changes in work previously

approved by your Board
Changes in work to be authorized

$3,497,690.00

Revised contract amount

139,538.94
67,650.00

$3.704.878.94

RE:en
-1-
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PROJECT ID NO. FCC0000994 - LOS ANGELES RIVER LOW-FLOW CHANNEL
REPAIR (in the Studio City community of the City of Los Angeles), Supervisorial District 3
Contractor: Oalaj International Corp.

Project Oescription:

Repair of a low-flow channel in an existing concrete lined riverbed using reinforced
concrete and concrete specific repair products, diversion of water, and other
appu rtenanI work.

ChanQes in Work:

(1) Additional Concrete

(2) Algae Removal
(3) Orill Cores

(4) Cut Anchor Bolts

$13,200.00
1 , 1 00.00

540.00
350.00

Total $15.190.00

Description of ChanQes:

(1) Additional concrete wil be placed at various locations to provide adequate cover
for the reinforcing steel. This work is not shown the plans.

(2) During construction, algae was discovered in the channeL. To properly complete
the repair work, the algae will need to be removed.

(3) To determine the depth of the deteriorated concrete and faciliate proper repairs,
cores will need to be drilled.

(4) Anchor bolts in the concrete will need to be cut to shorter lengths to ensure proper
concrete cover.

The costs for Items 1, 2, and 4 will be based on time and materials as provided in

Subsection 3-3 of the contract specifications. The cost for Item 3 was negotiated as
provided in Subsection 3-2 of the contract specifications.

-2A-



Financial Information:

Funding for this change order is included in the Fiscal Year 2007-08 Flood Control
Oistrict Budget.

Five additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised Contract Amount

$460,270.00
15.190.00

$475.460.00

JAP:lgm

-2B-



CHANGE IN WORK (AUTHORIZE)
March 4, 2008

PROJECT 10 NO. ROC0012247 - SOUTH BAY BIKE TRAIL (in the Playa del Rey
community of the City of Los Angeles), Supervisorial Oistrict 4, Contractor: Kalban, Inc.

Project Description:

Reconstruction of existing bike trail including stabilization geotextile; Portland cement
concrete pavement on base material; and the installation of striping and pavement
markings.

Chanqes in Work:

Variations in Bid Quantities $14,162.20

Oescription of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract prices reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The costs for these changes were based on contract unit prices.

Financial Information:

Funding for this change order is included in the Fiscal Year 2007-08 Proposition C Local
Return Fund Budget. A grant of $297,000 of Regional Surface Transportation Program
Funds will reimburse the Proposition C Local Return Fund for a portion of the project
costs.

No additional working days will be required because of these changes.

Revised Contract Amount:

Revised contract amount

$406,610.95

12,700.00
14,162.20

$433.473.15

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

JRP:en
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PROJECT ID NO. ROC0014700 - ENCINA ROAD. 530 FEET SOUTH OF ENTRAOA
ROAD (in the unincorporated community of Fernwood), Supervisorial District 3,
Contractor: PK Construction

Project Oescription:

Construction of a steel soldier-pile retaining wall, concrete barrier rail, cable railing,
guardrail, terminal systems, asphalt concrete pavement, and other appurtenant work.

Chanqes in Work:

(1) Orilling Operations

(2) Asphalt Pavement

Total

$50,000.00
3.220.00

$53.220.00

Oescription of Chanqes:

(1) During driling for the steel piles, the contractor encountered soil conditions
different than shown on the plans. The work requires additional labor and equipment. It
will be necessary to compensate the contractor for the cost of the additional labor and
equipment required to drill the holes for the twelve steel piles.

(2) It wil be necessary to modify the asphalt pavement work and repair an additional
asphalt curb to meet the intent of the design.

The cost for Item 1 and a portion of the cost for Item 2 was negotiated as provided in
Subsection 3-2 of the contract specifications. The balance of the cost for Item 2 will be
based on contract unit prices.

Financial Information:

Funding for this change order is included in the Fiscal Year 2007-08 Road Fund Budget.

No additional working days will be required because of these changes.

-4A-



Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

RE:ss

$275,297.00
53,220.00

$328.517.00

-4B-


